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The Facility Master Plan produces a bold and inspirational long-term vision for the facility that defines its 
contemporary purpose in Anchorage, including its role in the discovery and creation of knowledge; in building 
and advancing our community. Based on the tenets of the Vision and Guiding Design Principles, this Facility 
Master Plan serves as the foundation document for the next 25 years of engagement at the ZJ Loussac, the 
flagship of the Anchorage Public Library System. It serves as the basis for ongoing planning for development and 
operation of the ZJ Loussac Library. Finally, the Facility Master Plan is intended to be used as a management 
tool for leaders and community members to explain and communicate needs; to strategize funding opportunities 
and development implementation; and to guide short-term and long-term facility decisions based on general 
recommendations within this Plan. 

The effort to begin renewal of the Loussac was initiated with a $14M Anchorage Library Renewal Initiative 
campaign starting in 2006, which renovated and constructed improved branch facilities, and the “APL Library 
Community Plan” (2010), which documented the community’s wishes for a revived Loussac. The next major part 
of this Initiative must be a robust renovation of the Loussac Library, starting with a comprehensive main entry 
redesign based on a new vision forward. Small-scale maintenance upgrades to Loussac have occurred since 
the Community Plan was completed, and other smaller projects are in the planning stage. The Facility Master 
Plan should be implemented based on the vision, the guiding principles, the capabilities, and the needs of our 
Anchorage community. The recommendations in this report are meant to inspire a bold vision for the future that 
can begin to create positive change as the vision takes hold within a transformative library model of service. 

During the planning process and based on community 
and design team input, many ideas stood above others as 
inspirational, yet realistic and sustainable options to present 
as recommendations. Recommendations are based on the 
current and future needs of the Loussac, which has seen 
significant change in operational and service models during 
its lifetime. Significantly reduced staffing over the years has 
overstressed the functionality of the current facility.  In addition, 
operational expenditures are well above peer libraries. Less 
staff and high operational costs have led to a taxing situation 
for both library administration and patrons. These planning 
recommendations are based on community and library 
administration input; research and analysis by the design 
team of existing conditions, as well as existing operational and 
service models; community growth projections; collections 
status and growth potential; and user behavior patterns, 
program growth, and potential use projections.

OVERVIEW

Community Plan and Master Plan Diagram::
Illustrates how the APL Community Plan, published in 

January 2010, relates to the Facility Master Plan 
and Entry Design

Image Source:  Bruce Mau Design
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ZJ LOUSSAC PUBLIC LIBRARY

The ZJ Loussac Library serves as the main facility of the Anchorage Public Library (APL) system, which serves 
a population of approx 295,570 people within the Municipality of Anchorage and totals nearly half of Alaska’s 
population. APL is managed by a Library Director and receives guidance from a nine-member Library Advisory 
Board. The Library currently has 64 full time and 29 part time staff (69 of which are based out of the ZJ Loussac 
Library). APL is well supported by the community and receives additional financial and program support from 
the Anchorage Library Foundation and Friends of the Library. The Foundation is the lead organization on capital 
projects and long-term planning, while the Friends support materials acquisition and library programs. 

APL is the largest public library in Alaska and serves as the largest net lender of materials: much of this activity 
takes place at the ZJ Loussac Public Library. Patrons come to Loussac for books, to attend children’s story time, 
research, perform job searches, use computers, host/attend meetings, or just occupy this free, public space. 
Statewide, Alaskans enjoy interlibrary loans, special programs, the Ready to Read Resource Center for early 
literacy and research support from the Loussac. 

The sustainable reinvention of a place as vital and complex as a public library demands 
thoughful community input into the greatest possibilities, while respecting existing conditions, 
to create a bold and viable vision to guide the library into the future. 

Since opening in 1986, the ZJ Loussac Library has remained a landmark destination for our community and 
has seen significant wear over the past 26 years. Loussac is currently open seven days a week. Although the 
Loussac Library’s Midtown location is more centralized than many “main” libraries, the vast majority of users 
arrive by automobile. This property and facility are well-loved, well-worn, and overdue for upgrading: the site is 
challenging due to heavy non-library traffic flow and minimal pedestrian circulation; the building entry is tucked 
away, not identifiable from any surrounding street and is a safety concern for accessing the facility; original 
building finishes remind us of the Project 80s era instead of inspiring us with a contemporary vision of “library”; 
building systems are draining on energy; operational functionality within the large building footprint for current 
and future staffing models is not cost-effective and taxes employee morale; interior way finding for users is 
haphazard and confusing. It is time to renew the ZJ Loussac Public Library. 

ZJ Loussac Public Library
Image Source:  Library of Congress
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Libraries across the country are experiencing an extraordinary revitalization as they shift beyond traditional 
service and facilities models to become interesting, inspiring spaces intended for a multitude of uses: multiple 
areas for study, gathering, and research; light-filled stacks of books and periodicals; coffee shops and restaurants; 
play areas and computer labs, and community rooms for gatherings of all types. Our evolution with digital media 
and internet computers explains part of the library’s transformation, but not all. Cultural shifts in work patterns 
and how we learn and play also influence a library’s physical design. And so, more flexibility is in demand for this 
building typology. 

While libraries have traditionally offered a variety of programs and opportunities for children, it is a growing trend 
to offer increased programs and spatial experiences for library users of all ages. Conferences, collaborations, 
forums, training opportunities, speakers, and creative partnerships introduce patrons to new ideas and 
connections that are limitless.

Librarians and staff convene the conversation, curate the experiences, and equip the public with tools to engage. 
They build productive connections both locally and globally, and look for opportunities to empower library users.

Despite the growing availability of free Internet and computer access in libraries, total circulation in Alaska 
increased 19% the last 10 years and the number of people attending library programs across the state increased 
16%. 

TRENDS

“The library isn’t just an immovable structure. 
It has the potential to reach outwards and 
touch the community.” 

– Homeless/In-Transit 
Focus Group Participant

“It’s about the vibe. It’s open. There are 
tons of windows. You can feel the energy 
and intellect surging through the air...it may 
be quiet, but my mind wants to speak and 
listen.” 

- Survey Respondent
discussing the library’s potential

“As libraries’ contents began to 
dematerialize, their social possibilities 
migrated to the fore.”

- Jefferson Gilbert
Executive Director, 

Canadian Urban Libraries Council

Image Sources:  Bruce Mau Design--
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SITE
The ZJ Loussac Public Library is located at 3600 
Denali Street, Anchorage, Alaska. Site Circulation and 
Accessibility around and on the property is challenged  
at the Library.  Heavy, non-library traffic flow through and 
around the parking lot, combined with a lack of safe, 
properly paved pedestrian circulation options,  makes it 
difficult to move through the site. Further, the building’s 
main entry is tucked away and is not easily identifiable 
from any surrounding street.  Entering the building 
demands either climbing unsafe steps and crossing 
an often slippery exterior plaza or navigating across a 
busy driveway to reach an elevator that serves from the 
ground to the first level only.   

The existing Book Drop area is a group of stand-alone 
book collection bins, well outside the building footprint, 
and within the parking lot. These exterior book drops are 
heavily used and staff must transport books in heavy 
carts many times a day across a parking lot during 
all weather conditions, many conditions which are 
unfavorable for such activity. Likewise, patrons either 
use these exterior book drops year-round or must carry 
loads of books up and into the building to the main 
circulation desk area on Level 2 for return.  

The grounds and Open Spaces that surround the 
ZJ Loussac Public Library are some of Anchorage’s 
only open public gathering space of this scale.  
Unfortunately, the property is not well organized in 
terms of pedestrian circulation and flow.  Foot-worn 
pathways are created year-round in both grass and snow 
as evidence pedestrians utilize particular patterns that 
are not accommodated as a site amenity.  Traffic flow, 
particularly vehicles shortcutting through the parking 
lot and Sharrock Way create hazardous scenarios for 
pedestrians moving about the property, as well as for 
patron vehicles entering and exiting the property.  Little 
connectivity, neither physical nor visual, exists between 
the Loussac site and neighboring properties, particularly 
Cuddy Park.
Image Source:  

(Upper and Middle) RIM Architects Design Team

(Lower) Corvus Design

Stair to Main Entry, Level 2

Book Drop

Open Space

SITE AND FACILITY 
DEFICIENCIES
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FACILITY
The Z.J. Loussac Public Library is approximately 159,000 gross square feet of library and community-use spaces 
constructed over four floors, which includes the connecting three-story wing for the Alaska Collection, a unique 
programmatic component combined with the Loussac library and community functions.  The result of a two-
step design competition of Project 80s, this Building Form is likely one of the best representative examples 
of late post-modernism in Alaska.  Post-modernism emerged from a rejection of stark and utilitarian designs 
from early 20th century architecture and is defined by complex forms that emphasize history and/or symbolic 
representation.  The formal qualities of the building are very challenging to reorganize in terms of a contemporary 
and functional library layout.  Sight lines across floor areas are cut off by a central circulation core, which minimizes 
the staff’s capacity to view the majority of floor area while at a service point location.  Vertical circulation (stairs 
and elevators) within the building do not contiguously serve all floors, which creates disruption in patron user 
flow, as well as staff work flow.  

CURRENT FACILITY PROGRAM

LEVEL 1 contains the Anchorage Assembly Chambers, the Wilda Marston Theatre, and a Conference Room 
rentable by the public.  This meeting room has an adjacent, outdated kitchen. A Book Handling Room,  a Garage, 
and Library Support Areas exist within the non-public portion of this level.  The remote drum component of the 
building underneath the Alaska Collection contains a special holdings Vault, High Density Storage Room, and 
Librarian Work Room, as well as Mechanical and Electrical Services.  The Pre-Function Lobby between the 
Chambers and Theater is small, has low ceilings, and offers little in the way of inspiration or welcome to the 
public.  Large gatherings cannot be currently accommodated without impacting circulation between the adjacent 
spaces.    

LEVEL 2 contains the Main Circulation Desk, Holds Pickup, Children’s Area with a Story time Room, Child’s Media, 
Adult Fiction, a tenant-occupied Coffee Shop, and Security Office.  The main level of the Alaska Collection is 
located at this level, as well, yet accessed via Level 3.  The Alaska Collection contains print and non-print material 
on Alaska and the North and represents a very unique and special collection for the Loussac and for Alaskans.  

LEVEL 3 contains Adult Non-fiction, Teen Underground, Reference Desk, Periodicals, Genealogy and the recently 
relocated Adult Media. The Ann Stevens Room, adjacent pre-function area/gallery, and public space overlooking 
and open to the Alaska Collection below are also located on this level.  

LEVEL 4 contains Library Administration and Staff Offices, Board room, Workrooms, Technical Services, IT/
Server Room, and miscellaneous staff-focused spaces.  Non-library uses include an A/V Production Studio run 
by the MOA Fire Department to serve the Assembly Chambers, as well as the production of fire safety films.  This 
uppermost floor, in particular, is highly underutilized, by as much as 40%, with the recent vacancy of the Media 
area.     
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BUILDING SYSTEMS

As described at length in the Building Condition Survey 
(2010-by others), the majority of the Building Systems - 
(heating, cooling, and ventilation systems) are the original 
components.  They are near the end of their useful 
life expectancy, or are significantly behind in terms of 
technology and efficiency.  The lighting system was recently 
upgraded for energy efficiency, but limited budget did not 
allow deficiencies in location and quality of lighting levels 
to be addressed.  The building is lacking in quantity of data 
outlets to accommodate the current patrons’ needs.  The 
building floor structure is concrete, which has limited adding 
power and data outlet additions in the floor over the years.  
This has hindered the library’s ability to respond to library 
service and patron needs in a flexible way because of the 
cost and operational impact/disruption of adding these 
outlet locations.   

Replacement of the majority of the building systems, as 
recommended in the Building Condition Survey and analyzed in a recent Investment Grade Energy Audit on 
the Loussac Library (Alaska Housing Finance Corporation, May 04, 2012; http://www.akenergyefficiency.org/
sites/default/files/CIRI-ANC-CAEC_MOA_Loussac_Library.pdf), will markedly improve the Energy Efficiency of 
the facility and systems.  Correction of over-active energy consumption (such as continuously running boilers and 
ventilation system) will improve energy consumption.  

Major inefficiencies outlined in this report are:  

• Low efficiency boilers and water heaters (consuming more energy to “keep up”)

• Ventilation system over-activity during unoccupied hours

• Heating system over-activity during unoccupied hours 

• Windows and skylight systems—low U-factor (low insulating value)

• Lighting, interior—outdated fixtures, bulbs, lighting controls

• Lighting, exterior—outdated fixtures, bulbs, lighting controls

The AHFC Energy Audit report maintains if all sixteen (16) recommended energy efficiency projects are 
implemented and managed appropriately for an approximate initial cost of $2.6 Million, facility utility cost savings 
could be as high as 35% over an 18.7 year payback period ($134,033 estimated savings per year).  Alternately, 
taking the nine (9) most cost-effective measures into consideration, at an initial cost of approximately $750,000, 
utility costs will be reduced by $119,652 per year, for a savings as high as 32% with a 6.2 year payback period.  
Notes:  The quantitative figures quoted here are specific to the AHFC Loussac Library Energy Audit report and are 
not part of cost estimating scope of this report.  The Energy Audit did not make recommendations for improving 
the thermal envelope of the building having any remarkable impact to energy savings over time.

The 2012 AHFC Energy Audit reported annual energy cost estimation for the existing 
building to be $377,900, based on 2009 and 2010 energy cost data.

Original (1986) Boilers
Image Source:  RIM Architects Design Team
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TECHNOLOGY

Technology resources are outdated for 21st century public 
library needs.  Public computers and access for mobile devices 
used by patrons, provide reasonable accommodation as far 
as functionality of library catalog and on-line programs.  The 
current internet bandwidth is significantly deficient and affecting 
patron and staff satisfaction.  The physical quality of technology 
support spaces, including first floor telecom room and server 
room, and equipment need improvements.  Patron self-check 
machines are first generation and at the end of their life.  There 
are half the number of public computers needed and there is a 
lack of stations for multiple users at one computer. 

COLLECTIONS AND INTERIOR FUNCTIONALITY

Current Collections at the Loussac contain primarily Adult Fiction and Non-fiction books; large print books; audio 
books; and a variety of digital media platforms.  Periodicals include hardcopy newspapers and magazines, as 
well as microfilm and microfiche with historic periodical information.  The size of Loussac’s collection falls in the 
middle compared to its peers’ collection sizes.  The Collection is spread out on Levels 2 and 3 of the library.  Adult 
Media recently relocated from Level 4 to Level 3 and Children’s Media to Level 2, within the Children’s Area, in 
order to eliminate the existing service point on Level 4 which required a dedicated staff member during hours of 
operation.  The trend for Media within the Loussac is a reduction in the collection size within upcoming years as 
more and more digital/online resources become available. The same case can be made for periodicals—reduction 
in collection size, and therefore, there is a reduced need for floor area that can be utilized for more seating areas 
or other flexible use spaces.  Current shelving heights for Collections are taller than the current norm, block views 
outside, do not afford ample natural light to enter into the building interior, and create a warehouse feel.  

The existing Circulation Counter/Station located on the second floor is the first point of contact for library 
visitors.  Unfortunately, it has an unwelcoming and barrier-like physical presence.  It was originally designed to 
accommodate ten workstations/positions, and has become extremely oversized as staff size has been adjusted.  
Its current size and layout creates a barrier to service to patrons and lacks flexibility.

There are limited Patron Seating Areas for large group gatherings or areas for concentrated library users to 
gather together.  Furniture within the facility is dated and worn.  Unfortunately, the Loussac provides significantly 
less Program Spaces for both adults and children as compared to peer libraries, mainly due to lack of library-
designated program space, staff, and lack of funds.  Loussac-sponsored programs currently share use of publicly-
accessible conference and meeting rooms, as well as outdoor spaces.  The building needs to be reorganized 
to improve the capability to host library-sponsored programs.   The building has very few spaces for meetings, 
conferences, group study, and collaboration for public or library use.  Spaces available for use are outdated in 
finishes, environmental controls, and technology.  Those with kitchen facilities are also outdated.  Pre-function 
and open gathering areas are sparse and minimal.  Outdated finishes, environmental controls, and technology 
in these areas are in need of upgrades or general reconfiguration to meet current and future flexible design 
considerations.    

Other general deficiencies include unused/underutilized spaces and ADA access issues.  A noticeable number 
of rooms have become unneeded, mostly in support spaces.  Under utilized spaces occur in both public and 
back-of-house area.  This can be attributed inefficient layout of furniture/furnishing, inconvenient locations of 

Existing Computer Equipment
Image Source:  RIM Architects Design Team
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power/data infrastructure, and a lack of emphasis on maximizing use of space.  Many spaces do not comply 
with accessibility standards, both in public and support areas.  Inadequate door approach space is the most 
predominant deficiency, but a variety of non-compliant items are present.

ADMINISTRATIVE AREAS

Administrative Areas are mainly located on Level 4.  The layout 
and area accommodated the original staff count for the facility, 
but is now very underutilized.  Finishes and equipment in kitchens 
and break rooms are outdated and worn.  Offices are over-sized for 
today’s space requirements for comfort and efficiency for library 
staff.  Some of the Youth Services staff sit on Level 2 within the 
confines of the Children’s Areas.  Some staff sit adjacent to the 
Vault and Storage Rooms in the Alaska Collection “drum”, which is 
very isolated from the remainder of the staff.  The Circulation Desk 
has one office near the book check area.  

Administrative Office Area
Image Source:  Bruce Mau Design
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ENGAGEMENT 
PROCESS
Key Findings from Community Input were based on community online surveys, community bulletin board, project 
website comment board, Community Task Force outreach, community visioning workshops and focus groups, 
Loussac Staff Task Force outreach, joint-use partnership discussions, and stakeholder input.  The following 
summarizes major outcomes of the community workshops, focus groups, and staff-led outreach--leading toward 
a Vision and Guiding Design Principles:

WORKSHOP 1 :: “NO MATTER WHATS”

Participants discussed big picture ideas, such as what makes our community special, what we like to do in our 
spare time, and what can the library offer that is missing in our community. These fundamental ideas informed a 
set of parameters for success that the community would like to see in the future library “no matter what.”

Outcomes:

• Balance of new and traditional media (books and 
otherwise)

• Accessibility to information (and to the building)

• Welcoming and comfortable spaces

• Quiet and collaborative spaces

• Icon of community and civil life

• Community hub

• Regionalist—be true to our place

• New entryway that is safe for all and that invites 
us in

WORKSHOP 2:: “SCENARIOS” 

At the second community workshop, the design team shared three “scenarios” for the future of the Loussac 
Library, which were developed from research and insight obtained through the first workshop, as well as the 
community survey and online comment board. The workshop participants were asked to help further develop 
each one and to determine which directions hold the most promise. This information was synthesized and from 
it evolved a distinct framework crafting an exciting and viable way forward for the Loussac Library.

Scenarios:

• The Trailhead (library as a place of discovery)

• The Portal (library as a technology-rich conduit)

• Alaskan Amplifier (library as a cultural and a regional epicenter)

Community Workshop 1 :: Participant Priority Exercise
Image Source:  Bruce Mau Design
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STAFF - LED OUTREACH

Staff set up informational booths at neighborhood places (groceries and community fairs) to seek community 
input based on the first workshop’s questions

Outcomes:

• A safer facility for all users

• Better technology throughout the facility

• A sustainable-funding model

FOCUS GROUPS

The design team met with multiple focus user groups, again using the questions from the first workshop, to gain 
further insight into the purpose and need of Loussac in their lives—How can Loussac serve them better/best?

Outcomes:

• Library as a “Third Place”

• Multi-generational

• It’s about people

• Teaching and training

• Way finding

• Storytelling

• Accessible entry

• Outreach

• Building as manifestation of seasons

THE ENGAGEMENT PROCESS OUTCOME
A new take on the ‘Portal’ Scenario—creating a two-way exchange for discovery and use of information resources; 
creating maximum flexibility of the physical space in and around the building; creating ‘best practice’ opportunities 
to host our community in the 21st Century.

Focus Group :: Alaska Native Group
Image Source:  Bruce Mau Design
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VISION
FORWARD TO A VISION
Charting a new course for such an important civic institution as the ZJ Loussac Public Library is appropriately 
challenging. Not only are the expectations varied, the tenets sacrosanct, and the hopes high, but the territory 
itself is shifting and reforming under our feet. Questions about the very nature of libraries are calling into 
question fundamentals long taken for granted. What is a library? Why a library? For who? For how long? Who 
cares?

Some may also say that the timing couldn’t be worse. It’s hard to imagine what’s possible when the avenues to 
reach it seem to be crumbling. It feels naive to create and construct when the timbre of the times is a quiet but 
determined tearing-down at the hands of apathy. 

Why start out with such doom and gloom? Because it factors in. Because we’ll have to answer these tough 
questions as we stand in defiance of comfortable doubt. Because we can build with more insight and 
determination when we know just what’s at stake.  

The gloom also means that what we’re building towards needs to be extra bright. It needs to be unabashedly 
ambitious and refreshingly confident. While it might be tempting to scale back and shy away from things that 
feel grand and audacious, we should remember that doing so would be to enlist with the skepticism that is 
antithetical to our aims.

With this new vision, we declare an intention. What matters is how good and valuable an intention it is, not 
how distant it may appear from where we are now. If it is good—if we deem it important and worth working 
towards—we will champion it. If we champion it wholeheartedly, we will find ourselves in the company of 
more and more champions.

With the Guiding Design Principles, we outline a set of practices that will lead us to the Vision.  This set of 
principles is firm in motivation but flexible in execution. We suggest ideas for how each principle (and therefore, 
the overall vision) can be brought to life, but these are just that—ideas—meant to inspire rather than prescribe. 
As the Master Plan becomes a reality over the next several years, the Guiding Design Principles will act as a 
living framework to provoke and check new plans and designs.

As you consider the Vision, we ask that you evaluate if you believe it to be a worthy destination. We ask that 
you ask if Anchorage and Alaska needs this type of place. If you come to believe, as we have, that these 
answers are yes—that this is what a library can become, that it can serve the entire community and state 
uniquely and irreplaceably, that who should care is me and you—then we ask you to shake off the dust of doubt 
and shed the idleness of indifference and see yourself as a champion.
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A CLEAR DIRECTION

With significant research and public input guiding the design team, we put forth three potential directions 
(called “scenarios”) for the future of the ZJ Loussac Public Library. In a collaborative and creative workshop 
session with the public, we asked participants to let us know which direction(s) held the most promise, 
excitement, and sustainability for the library.

Some participant groups chose to combine multiple scenarios, to rename or modify a scenario, or simply to 
throw their enthusiasm behind one in particular. The Portal, an ambitious direction centered around connection 
and a global-local dialog, emerged as the strong preference. Every group included it in their selection (either as 
a stand-alone or in combination)—the only scenario that garnered this response. Multiple groups chose it as a 
stand-alone direction—the only scenario that garnered this response.

EXPLANATION FOR THIS EMPHASIS INCLUDED:

• This feels like something new and distinctive

• It is not offered anywhere else in Anchorage or even Alaska

• It can include and bridge across generations

• The best elements of the Alaskan Amplifier combine well with this idea

• It has a generative (making, constructive, solution-oriented, active) character

Next, the team’s task was to explore a renewed idea of the Portal—inspired by the commentary
and contribution of the workshop participants, drawing in important elements from the other two
scenarios that could strengthen (but not dilute) the direction, and looking to the focus group outcomes
to add new and enriching facets to the concept.

This simple visualization shows 
the weighting of scenario 
selection represented by circling 
each group’s choice. The energy 
and focus around the Portal is 
evident.
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REFINEMENT OF THE DIRECTION

One of the things that workshop participants voiced quite emphatically was that the Alaskan Amplifier 
scenario’s notion of corralling and broadcasting the local character and creativity was a baseline behavior—that 
it could and should underly the new vision for the library (although it was not enough on its own).

This important insight adds a new dimension to the Portal. In the Portal, the library reaches out broadly and 
collects otherwise distant strands of knowledge—allowing the community to engage with them in a dynamic 
local place. Of course, Alaska has something to communicate back out to the world. The learning and discovery 
can be a two-way dialogue. The library is where you come exploring new territories and connections, but also 
to share outwardly to those new reaches. The ZJ Loussac Public Library is the community’s portal to the world, 
and also a portal for the world to discover Alaska. The connection is a virtuous cycle.

A second major insight that integrates the local element into this direction came from the focus groups. 
Through our discussions we realized just how much diversity of experience, diversity of culture, diversity of 
knowledge, and global insight is based right here in Alaska. Often, you needn’t look farther than your neighbor 
to discover something eye-opening and startlingly unfamiliar. The library as Portal can create new opportunities 
for Alaskans to share their unique perspectives and stories with each other.

The most deeply resonant element of the library as Trailhead was the connection to the natural world, and the 
wonderful mystery of venturing into the unknown. This is about a uniquely Alaskan way of experiencing things—
rooted in adventure and tied inextricably to the elements. This feeling of expansiveness and activation of the 
environment is deeply sympathetic with the notion of a learning and discovery Portal. It can characterize the 
habitat of the library, making sure that the surroundings suggest limitless reach and the beginning of a journey.

With these new insights understood, we were able to further develop the concept of the library as a Portal, 
building a comprehensive yet cohesive vision for the ZJ Loussac Public Library.
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A NEW TAKE 
ON THE 
LIBRARY
WHY IS THIS DIFFERENT?
Traditionally, the library has focused on housing and making available a repository of static information.  This 
vision sees the library not as the access point to an archive, but as the active gateway to the living information 
that is shaping our world. This library is the nexus of a real-time global exchange rather than a record of the 
existing dialog. Patrons participate in the exchange, both taking in knowledge and sending out their story.

This vision also stands apart as a place of generation. As the community seeks to share who they are and what 
this place is, the library fosters the articulation of that who and what by hosting the creation of local culture 
and possibility.

WHY SHOULD THIS HAPPEN AT THE ZJ LOUSSAC PUBLIC LIBRARY?
We now know so much more about learning—that it is much more than study alone, that it involves creation, 
communication, collaboration, and inquiry. This vision of a living information portal promotes a pluralistic 
approach to learning that is truly multi-method and multi-media.

It also connects to the very heart of the library as a civic institution: the democratic empowerment of the 
people through information. The modern information landscape is a remarkable living ecosystem, and this 
portal opens channels for Alaskans connect with the new insights, opportunities, changes, and debates that 
have the greatest potential to enable our community.
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A VISION FOR THE ZJ LOUSSAC PUBLIC LIBRARY
The ZJ Loussac Public Library is the community’s living portal to the unfolding information that is shaping 
our world—engaging our community in the real-time global exchange of ideas, discourse, research, creativity, 
and discovery.

By reaching out and collecting otherwise distant and separate strands of knowledge, the library acts as 
the central connection point between this array of global thought and the community it serves.  The library 
translates its broad network of auspicious relationships into unique opportunities for the public to participate. 
Conferences, collaborations, forums, training opportunities, speakers, and inventive affiliations introduce 
patrons to new ideas and learning connections that extend outward limitlessly.

The library also introduces the world to Alaska, as the discovery becomes a two-way dialogue. Fostering the 
incredible wealth of local creativity and expressing the natural beauty of its surroundings, the ZJ Loussac Public 
Library captures this place anew and champions the community as they share it outwardly. The library hosts a 
dynamic ecology of learning, creation, and exchange.

Librarians and staff convene the conversation, curate the experience, and equip the public with the tools to 
engage. They build productive connections both locally and globally, and look for opportunities to empower 
Alaskans using the pathways of the library portal.
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GUIDING DESIGN PRINCIPLES
THESE SEVEN PRINCIPLES WILL BRING THE VISION TO LIFE

CREATE CONDUITS

Perhaps the most important endeavour to realize the library as a portal to the world will be to establish the 
conduits of exchange and engagement.

HOST RELENTLESSLY

Being the central connection point means acting as a host for an extraordinary variety of people, perspectives, 
topics, activities, and ideas.

ENGAGE THE ENVIRONMENT

The natural experience of Alaska helps to define this place, and is one of the most compelling things that we 
can share with each other and the world.

COMPARE & CONTRAST

Opening onto the world and inviting it in allows the library to act as a microcosm—complex at least and jam-
packed with an almost overwhelming plurality at best.

CHARGE THE HUMAN CONNECTION

As a place of convergence, for both people and ideas, interaction at the library is best when energized and out 
of the ordinary.

TELL THE STORIES

Alaska’s narrative takes on many forms and the library champions the gamut, at once representing and 
enlightening the population.

CULTIVATE LOCALLY

Creating opportunities for meaningful engagement in the portal means fostering our local potential.
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RECOMMENDATIONS
The proposed master plan renewal of the Loussac will involve extensive work to most areas of the building and 
systems; restacking, a major rearrangement of Collections and program spaces within the facility, and also a 
refreshed exterior appearance and grounds.  

SITE MASTER PLAN (see attached Site Master Plan)

The proposed master plan site layout achieves improved safety and way-finding through a new perimeter vehicular 
circulation, which ties into the new segment of 38th Avenue, from Barrow Street to A Street.  This new circulation 
route is recommended to provide ease of accessing the Library from the various corners of the community.  The 
main parking lot south of the Library will be reconfigured, and include an extension of the new 38th Avenue, as 
the main drive aisle through the lot.  This main aisle will extend east, and connect with a reconfigured access 
road that connects 40th Avenue to Denali Street and Telephone Avenue.

A new drop-off lane/loop is recommended off Barrow Street.  A reconfigured main parking lot will include a 
pedestrian walk along the east edge, leading to the Library entry plaza, and connecting south to Cuddy Park.  A 
one-way drive-up book drop lane will be provided.  The balance of the site improvements will include entry plazas, 
passive and active outdoor children’s areas, improved performance space, and prominent directional signage.

MASTER BUILDING PROGRAM (see attached Master Plan Programming Recommendations)

LEVEL 1 will continue to house the Anchorage Assembly Chambers, the Wilda Marston Theatre, and a large 
amount of ‘back-of-house’ library support space.  The first floor entry lobby will expand to the south, creating 
a 3-story tall public lobby. The library circulation desk will be relocated to the first level, and will have its own 
securable lobby.  The security office will relocate to this level, and space for a coffee shop tenant will be available 
in the public lobby.  The southwest face of the building will be expanded, to facilitate a drive-up book drop, house 
automated materials handling equipment, and relocate library workspace associated with materials and book 
processing to the main level.  The Alaska Collection vault, will be relocated from the remote drum component, to 
the first floor of the main building.    

LEVEL 2 will become an active first level of the library, home to the Children’s Area with Story Time Room, Child’s 
Media, relocated and expanded Teen Center, ‘Creation Lab’, Adult Media, and a comfortable “Living Room” in 
the former Circulation Area. Adult Fiction is relocated to the 3rd floor.  Space will become available for a ‘partner’ 
tenant that supports library programs.  The main level of the Alaska Collection will become a quiet space.  Several 
new Group Meeting Rooms and Study Rooms will be provided on this level.

LEVEL 3 will be reorganized to house the Adult Services collections, including Adult Non-fiction, Adult Fiction, 
Reference, Genealogy, and relocated Alaska Collection. A new Computer Lab will be provided.  Select finishes 
in the Ann Stevens Room will be refurbished.  Several new Group Meeting Rooms, and Study Rooms will be 
provided on this level.  The atrium space will provide overlook down onto the 2nd and 1st floors.

LEVEL 4 will continue to contain Library Administration and Staff Offices, Boardroom, Workrooms, Technical 
Services, IT/Server Room, and miscellaneous staff-focused spaces; but in a more space-efficient manner.  
This will allow conversion of some of the space into potential Tenant Space for partner organizations, and a 
’Community & Education Center.’  A new additional elevator, with elevator lobby, will provide direct after-hour 
access to/from the first floor lobby, to the non-administrative spaces on this level.

The Site Master Plan and Programming Plan diagrams, located at the end of this document, illustrate the 
recommended Master Plan for the facility. 
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MASTER PLAN IMPLEMENTATION
This facility master plan has been analyzed, cost estimated, prioritized and organized into multiple projects to 
facilitate incremental funding and phased construction, and to anticipate continued occupancy of Loussac.  The 
following describes  the scope of each of the proposed projects associated with the Master Plan.

NEW ENTRY

BASELINE OPTION :: The initial project for the renewal of the Z. J. Loussac Library will be a New Main Entry. The 
renovation will create an inviting and welcoming entrance at ground level into the facility. This will expand the pre-
function lobby and move the face of the building near the edge of Sharrock Way. This project as currently funded 
at $3.9 million construction cost, will include the following: 

•	 Demolition of existing Level 2 entry plaza and stairs 

•	 Demolition of existing Level 2 sloping glazed main entry vestibule, stair, and elevator 

•	 Demolition of existing Level 1 entry vestibule, stair, and elevator 

•	 Closing	off	through-access	of	Sharrock	Way,	and	pedestrian	plaza	infill	at	new	entry.		This	will	require	a	
Traffic	Impact	Analysis	report

•	 New	main	entry	at	Level	1	between	Assembly	Chambers	and	Wilda	Marston	Theatre	

•	 Expanded	building	lobby	footprint	between	Assembly	Chambers	and	Wilda	Marston	Theatre,	1500	sf	+/-

•	 Dedicated	ground	floor	Loussac	Lobby,	relocated	Circulation	Desk	and	Holds	Pick	Up,	and	new	“open”	
stair from Level 1 to Level 2.  This dedicated library lobby will be enclosed and separate from the public 
area pre-function lobby

•	 New	Security	Office	at	Level	1	

•	 Existing	(2)	passenger	elevators	modified	to	provide	public	access	from	Levels	1	to	4	

•	 Expanded	balcony	floor	area	at	Level	3	overlooking	Level	2,	replacement	public	“open”	stair	from	Level	
3 to 2

•	 Shaft for future additional passenger elevator, near new lobby footprint

•	 Replacement exit stair, Level 2 to ground level

Existing		Main	Entry	at	the	Second	Level	+	Details	of	Existing	Conditions
Image Source:  RIM Architect Design Team
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•	 “Rough-in”	at	expanded	building	lobby	for	future	cafe	tenant

•	 Replacement public conference room located elsewhere in the building

•	 Current	second	floor	Circulation	Desk	Area	becomes	a	 reconfigured	 to	 “living	 room”,	a	gathering	and	
lounge space for users to sit

•	 New furniture and furnishings for the newly created public spaces on Levels 1 & 2

•	 Accessibility,	structural,	life-safety,	site,	and/or	building	systems	upgrade	to	areas	affected	by	this	scope	
of work

•	 Overall	project	scope	to	include	adjusting	power	&	data	ports,	HVAC	zones,	controls,	distribution	boxes,	
and	supply	and	return	air	diffusers;	new	carpet/flooring	and	new	seismically	braced	suspended	ceiling;	
and	newly	painted	walls	&	soffit	to	areas	affected	by	this	scope	of	work

PREFERRED OPTION  :: To include recommended, additional design scope listed here as the preferred option, 
the	Total	Project	Cost	(construction	cost	and	“soft”	costs)	is	estimated	at	$10	million.		An	$8	million	dollar	request	
for	additional	funding	has	been	made	in	the	2013	State	Legislative	Session	that	could	provide	supplemental	
funding	toward	the	preferred	entry	option.		Additional	design	scope	includes	:

•	 Larger	new	lobby	footprint,	increased	an	additional	5	ft	+/-	eastward	towards	plaza

•	 Additional	passenger	elevator	from	ground	floor	lobby	to	4th	floor	for	better	public	access

•	 4th	Floor	pre-function	lobby	adjacent	to	new	additional	elevator	for	better	public	access

•	 Modest	building	footprint	addition	(approximately	4,000	square	feet)	beyond	the	existing	southwestern	
facade	at	ground	level	to	create	‘shell	space’	for	future	automated	materials	handling	(AMH)	equipment	
and future back-of-house work area.   This building addition provides for a walk up Book Drop area on 
the	addition’s	exterior	wall	that	functions	as	manual	materials	handling.		Radio	Frequency	Identification	
(RFID)	and	AMH	equipment	is	not	included.		This	addition	may	serve	as	a	temporary	main	library	entry	and	
Circulation	Design	Area	during	construction.	

FUTURE PROJECT RECOMMENDATIONS :: INTERIOR RENEWAL

This	recommended	scope	of	work	will	upgrade	the	balance	of	the	building	interior,	including	specifically:	

Examples	of	Existing	Interior	Spaces	Needing	Renewal	
Image Source:  RIM Architects Design Team
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•	 Media	&	Adult	Service	Relocation		

•	 Children’s Center Renovation 

•	 Teen	Underground	Expansion

•	 Ann	Stevens	Restoration

•	 Galleria Renovation

•	 Fourth	Floor	Renovation—Reorganized	Administrative	Offices	to	create	potential	tenant	spaces	in	under	
utilized space.

•	 Way	Finding	Package,	Interiors

•	 FF&E	For	Building

•	 New	Computers/technology	&	A/V	Equipment

•	 Comprehensive	ADA	Assessment,	per	2010	Guidelines

•	 Seismic	Upgrades,	as	required

•	 Life	Safety	Upgrades,	as	required

•	 ADA	Assessment	and	Upgrades,	as	required	

•	 Energy	Efficiency	Improvements,	Building	System	Upgrades/Repairs	

FUTURE PROJECT RECOMMENDATIONS :: EXTERIOR RENEWAL

This recommended scope of work will address the following elements:

•	 Site	Changes	and	Circulation/Use	Improvements

•	 Replace Exterior Glazing

•	 Replace	Children’s	Area	Skylight

•	 Exterior Building Graphics

•	 Brick	Exterior	Assessment	and	Repairs

Examples of Exterior Renewal Needs
 Image Source:  RIM Architects Design Team
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PROPOSED SCHEDULE
2013 2014 2015 2016 2017

  NEW MAIN ENTRY 

 March 2013 - May 2014

June 2013 - February 2014

February - March 2014  

February - March 2014

April 2014 - August 2015

August 2015

  PHASE 2 :: INTERIOR RENEWAL 

June 2013 - May 2014

May 2014 - May 2015

May 2015 - December 2016

December 2016

May 2015 - January 2016

May 2016 - December 2017

December 2017

Design and Documentation - Entry

Additional Fundraising Campaign for Construction   

Permitting Process  

Construction Phase 
Bidding Phase 

Entry Opening

Fundraising Campaign for Design and Construction

Design/Permitting/Bidding Phases

Construction

Phase 2, Interior Renewal Complete

  PHASE 3 :: EXTERIOR RENEWAL 

May 2015 - August 2016Fundraising Campaign for Design and Construction

Design/Permitting/Bidding Phases

Construction

Phase 3, Exterior Renewal Complete
This Facility Master Plan represents one phase of a long-term process toward renewal of the Loussac.  The 
process began in 2006 with the APL Renewal Initiative, to improve library facilities, programs and outreach, and 
continues on with this effort to help frame necessary questions and to offer recommendations based on data 
and input gathered.  

The design team recommends that the Municipality consider the following as next steps in the Loussac Renewal 
process:  

• Solicit public comment on the recommendations contained in the Facility Master Plan.  

• Meet with library boards to strategize a framework for future fundraising based on these 
recommendations.

• Meet with elected and appointed officials, to discuss master plan recommendations and private 
fundraising framework.

• Generate a Case Statement for planning and strategy in fundraising.

NEXT STEPS
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RECOMMENDATIONS

RIM ARCHITECTS | RIM DESIGN | BRUCE MAU DESIGN | HIMMEL & WILSON | CORVUS DESIGN | CARSON BLACK | CARDELA | COFFMAN ENGINEERS | REID MIDDLETON
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DRIVE-UP BOOK DROP

PROGRAMMING PLAN DIAGRAMS
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PROGRAMMING PLAN DIAGRAMS
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PROGRAMMING PLAN DIAGRAMS
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ENTRY DESIGN :: BASELINE OPTION
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